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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 11.737 14.041 14.375 -   14.375 10.705 11.938 12.060 12.252 Continuing Continuing
L59: DIAGNOST/EXPERT SYS DE 8.315 10.609 10.879 -   10.879 8.155 8.311 8.420 8.568 Continuing Continuing
L65: Test Equipment Development 3.422 3.432 3.496 -   3.496 2.550 3.627 3.640 3.684 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element (PE) provides for development and testing of general-purpose test equipment and of state-of-the-art diagnostics and prognostics technology,
software and systems to support the increasingly complex electronic components of the Army's new and upgraded weapon systems.  It focuses on implementation of
commercial test and diagnostic technologies across multiple weapon platforms to minimize the cost of troubleshooting and maintenance of Army equipment in the field.

Modular, reconfigurable automatic and semi-automatic systems are being developed under this program to satisfy weapon system test and diagnostics requirements.
The Next Generation Automatic Test System (NGATS) currently under development will provide state-of-the-art test and diagnostic capabilities to support current and
future weapon systems.  It is the platform for transitioning Agile Rapid Global Combat Support System (ARGCS) technologies into the Army weapon system support
structure, and it will replace several aging automatic test systems (ATS) which are becoming prohibitively expensive to operate and maintain.

This PE also provides for continued development and improvement of general-purpose test equipment and calibration standards with emphasis on the incorporation
of digital electronics and tailoring of configurations to improve deployability, mobility and survivability of the support equipment.  Artificial intelligence and anticipatory
maintenance applications are being developed to support the integration of self-diagnostic capabilities in Army weapons and support systems.  The goal of these efforts
is to reduce logistics burdens and improve readiness by minimizing the need for external testers and improving the troubleshooting abilities of soldiers in the field.

FY12 Base funding for this program continues development in accordance with Department of Defense and Army policies of the Army standard Next Generation
Automatic Test System which will improve deployability and mobility of test and diagnostic equipment and replace aging and obsolete automated equipment currently
supporting a number of the Army's vital warfighting systems.  It will also develop or significantly modify test equipment to satisfy modular force and homeland security
support requirements that cannot be accommodated with test equipment currently available in the commercial marketplace.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment Development

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 15.240 14.041 14.425 -   14.425
Current President's Budget 11.737 14.041 14.375 -   14.375
Total Adjustments -3.503 -   -0.050 -   -0.050

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -3.006 -  
• SBIR/STTR Transfer -0.497 -  
• Adjustments to Budget Years -   -   -0.050 -   -0.050
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L59: DIAGNOST/EXPERT SYS DE

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
L59: DIAGNOST/EXPERT SYS DE 8.315 10.609 10.879 -   10.879 8.155 8.311 8.420 8.568 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project funds development of and system enhancements for the Next Generation Automatic Test System (NGATS).  The NGATS is a general-purpose automatic
test system (ATS) that will provide test and diagnostic capabilities required to support current and future weapons and combat support systems and will facilitate
retirement of aging and obsolete test equipment that is imposing increasing logistics and operations and support cost burdens.  It is the platform for transitioning
Agile Rapid Global Combat Support System (ARGCS) technologies into the Army weapon system support structure.  The ARGCS initiative was sponsored by the
Department of Defense, and all Services are expected to transition demonstrated technologies into their ATS programs.  This project also provides for continuing efforts
to upgrade and improve general-purpose automatic test equipment to satisfy test and diagnostic requirements of the Army's new and upgraded weapon systems;
development and adaptation of automatic test equipment required to overcome existing deficiencies and voids in organic test and diagnostic capabilities; development
and testing of common procedures utilizing existing test program sets and software applications; and market surveys of commercially available test equipment,
methods and procedures to determine applicability to Army requirements.  The test and diagnostic systems and procedures developed under this project are essential
for ensuring the operational readiness, accuracy and effectiveness of the Army's warfighting systems.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: NGATS Increment 1

Articles:
Description: Complete and test NGATS Increment 1 design improvements resulting from operational test

FY 2010 Accomplishments:
Completion of NGATS Increment 1 design improvements and testing

1.874
0

-   -  

Title: Abrams/Bradley Test Program Set (TPS) Rehost
Articles:

Description: Rehost, test and evaluate initial complement of Abrams/Bradley TPSs for NGATS first unit equipped

FY 2010 Accomplishments:
Rehost, test and evaluation of TPSs
FY 2011 Plans:
Continue rehost, test and evaluation of TPSs

3.841
0

4.309
0

-  

Title: NGATS Logistics Support Products 2.000 0.750 0.500
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L59: DIAGNOST/EXPERT SYS DE

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Articles:

Description: Develop NGATS initial logistics support products (including provisioning, technical manuals and calibration)

FY 2010 Accomplishments:
Development of initial logistics support products
FY 2011 Plans:
Continue development of initial logistics support products
FY 2012 Plans:
Complete development of initial logistics support products

0 0

Title: Developmental and Operational Follow-on Testing
Articles:

Description: Complete Increment 1 developmental and operational follow-on testing activities

FY 2010 Accomplishments:
Developmental and operational testing
FY 2011 Plans:
Continue developmental and operational testing
FY 2012 Plans:
Complete developmental and operational testing

0.200
0

1.500
0

0.500

Title: NGATS Increment 2
Articles:

Description: Develop and test hardware and software for NGATS Increment 2 system

FY 2010 Accomplishments:
Continue development and testing of Increment 2 hardware and software
FY 2011 Plans:
Continue development and testing of Increment 2 hardware and software
FY 2012 Plans:

0.200
0

0.750
0

2.000
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L59: DIAGNOST/EXPERT SYS DE

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continue development and testing of Increment 2 hardware and software; initiate development and testing of hardware and
software for support of Increment 2 systems (Avenger, Multiple Launch Rocket System, Tube-launched Optically-tracked Wire-
guided (TOW) Missile System, Paladin, and Common Remotely Operated Weapons Station (CROWS) II)
Title: NGATS Electro-Optics Subsystem

Articles:
Description: Develop and test hardware and software for NGATS electro-optics (EO) subsystem (to include the capability to
support new ground and aerial sensors for unmanned air and ground vehicles)

FY 2010 Accomplishments:
Continue development and testing of hardware and software for NGATS EO subsystem
FY 2011 Plans:
Continue development and testing of hardware and software for NGATS EO subsystem
FY 2012 Plans:
Continue development and testing of hardware and software for NGATS EO subsystem; initiate development and testing of
hardware and software for support of Increment 3 systems (Apache, Kiowa Warrior, CROWS II, and Stryker Remote Weapons
Station)

0.200
0

1.500
0

2.962

Title: General-Purpose Shop Replaceable Unit Diagnostic Capability
Articles:

Description: Develop expanded general-purpose shop replaceable unit diagnostic capability

FY 2011 Plans:
Initiate development of expanded general-purpose shop replaceable unit diagnostic capability
FY 2012 Plans:
Continue development of expanded general-purpose shop replaceable unit diagnostic capability

-   0.500
0

0.500

Title: Abrams/Bradley Test Program Set (TPS) Redesign
Articles:

Description: Redesign, test and evaluate Abrams/Bradley TPSs

FY 2011 Plans:

-   1.000
0

1.000
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L59: DIAGNOST/EXPERT SYS DE

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Initiate redesign, test and evaluation of TPSs
FY 2012 Plans:
Continue redesign, test and evaluation of TPSs
Title: Additional Software Capabilities

Articles:
Description: Develop software capabilities to incorporate common logistics operating environment (CLOE)/netcentric and
embedded diagnostics data collection and analysis for closed loop diagnostic maintenance in support of condition-based
maintenance

FY 2011 Plans:
Initiate development of expanded software capabilities
FY 2012 Plans:
Continue development of expanded software capabilities

-   0.300
0

0.800

Title: Smart TPSs
Description: Develop enhanced smart TPS hardware and software

FY 2012 Plans:
Initiate development of enhanced smart TPSs

-   -   0.600

Title: Power and Weight Enhancements
Description: Develop power and weight enhancements for NGATS

FY 2012 Plans:
Initiate development of power and weight enhancements

-   -   0.517

Title: Abrams/Bradley EO TPS Development
Description: Develop Abrams/Bradley TPSs for use with NGATS EO asset

FY 2012 Plans:
Initiate development of TPSs

-   -   1.500

Accomplishments/Planned Programs Subtotals 8.315 10.609 10.879
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L59: DIAGNOST/EXPERT SYS DE

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• .: OPA3, SSN MB4000,
Integrated Family of Test
Equipment (IFTE)

100.032 105.094 49.437 49.437 86.744 53.395 52.126 Continuing Continuing

D. Acquisition Strategy
This developmental project consists of cooperative in-house and competitive and sole-source contractual actions.  When the necessary expertise and capability
are available within the Department of Defense, services required for the individual development projects are ordered from the government source; otherwise,
commercial contracts are used.  Equipment required for developmental projects is obtained by contract from the commercial supplier.  Developmental efforts for the
Next Generation Automatic Test System (NGATS) are being completed under a sole-source contract awarded to the prime contractor for the Integrated Family of
Test Equipment off-platform testers.  NGATS will follow an evolutionary acquisition strategy using spiral development.  The NGATS Increment 1 will replace the Direct
Support Electrical Systems Test Set (DSESTS).  Increment 2 and the electro-optics subsystem will replace the Base Shop Test Facility (BSTF) (V)3 and BSTF (V)5
systems.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.



UNCLASSIFIED

UNCLASSIFIED
Army Page 8 of 17 R-1 Line Item #104

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L59: DIAGNOST/EXPERT SYS DE

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prototype Development Various
Northrop
Grumman,:Rolling
Meadows, IL

13.472 -   2.017 -   2.017 Continuing Continuing Continuing

Hardware/Support Items
Development Various Various,:Various 50.605 2.250 2.262 -   2.262 Continuing Continuing Continuing

Software Development/
Verification/Validation Various Various,:Various 13.686 6.110 5.100 -   5.100 Continuing Continuing Continuing

Subtotal 77.763 8.360 9.379 -   9.379

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Project Management/
Technical Support Various Various,:Various 44.591 0.600 0.600 -   0.600 Continuing Continuing Continuing

Other Direct Various Various,:Various 1.890 0.400 0.400 -   0.400 Continuing Continuing Continuing
Subtotal 46.481 1.000 1.000 -   1.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Testing Various Various,:Various 2.814 1.000 0.400 -   0.400 Continuing Continuing Continuing
Developmental Testing Various Various,:Various 0.597 0.249 0.100 -   0.100 Continuing Continuing Continuing

Subtotal 3.411 1.249 0.500 -   0.500

Remarks
Test Program Set (TPS) test and evalutation is included in the product development cost.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L59: DIAGNOST/EXPERT SYS DE

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 127.655 10.609 10.879 -   10.879

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L59: DIAGNOST/EXPERT SYS DE

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Full Rate Production Decision Review
Full Materiel Release
First Unit Equipped
NGATS Testing (Increment 1)
NGATS Testing (Increment 2)
NGATS SDD (EO Subsystem)
NGATS Testing (EO Subsystem)
NGATS P3I - Netcentric
New Systems Test Capability
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L59: DIAGNOST/EXPERT SYS DE

Schedule Details

Start End
Events Quarter Year Quarter Year

Full Rate Production Decision Review 4 2011 4 2011
Full Materiel Release 1 2012 1 2012
First Unit Equipped 2 2012 2 2012
NGATS Testing (Increment 1) 4 2010 2 2011
NGATS Testing (Increment 2) 3 2010 4 2014
NGATS SDD (EO Subsystem) 3 2010 3 2012
NGATS Testing (EO Subsystem) 3 2012 3 2014
NGATS P3I - Netcentric 3 2012 3 2015
New Systems Test Capability 3 2013 3 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L65: Test Equipment Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
L65: Test Equipment Development 3.422 3.432 3.496 -   3.496 2.550 3.627 3.640 3.684 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project supports development and demonstration of state-of-the-art calibration standards and techniques, and upgrades/improvements to existing Army calibration
systems.  It provides for feasibility studies, market research, inventory analyses, bid sample testing, and prototyping to support calibration systems and general-purpose
test and diagnostic equipment acquisitions.  Primary efforts under this project include testing of an up-armor ready AN/GSM-421(V2) tactical calibration capability,
development of calibration software, development of a calibration capability for chemical and biological agent detection systems and night vision testers, improvement
of test and measurement equipment performance envelopes via preplanned product improvements (P3I), and development/evaluation of advanced technology and
higher reliability calibration systems and general-purpose test, measurement and diagnostic equipment (TMDE).  Preplanned product improvements are underway
to current test and measurement systems to overcome deficiencies and voids in existing organic capabilities and to ensure the operational readiness, accuracy,
effectiveness and safety of Army weapons and combat support systems.  These improvements will employ reconfigurable open electronics architecture and computer-
based instrumentation wherever feasible and will be focused on reducing test equipment footprints to improve deployability and mobility in areas of operation.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: AN/GSM-421(V2)

Articles:
Description: Develop and test a tactical, up-armor capable Army calibration system that provides a split-based calibration
capability.

FY 2010 Accomplishments:
Product development, developmental testing and environmental testing.
FY 2011 Plans:
Complete developmental testing and environmental testing.  Inititate and complete user testing.

0.783
0

0.595
0

-  

Title: Physical instruments
Articles:

Description: Research, develop and test for physical parameter calibration instrumentation to support areas such as chemical/
biological agent detection systems, night vision testers, hydraulic and pneumatic pressure systems, temperature, etc.

FY 2010 Accomplishments:

0.620
0

0.990
0

0.900
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L65: Test Equipment Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Test and evaluate infrared and liquid flow calibration systems.  Procure instrumentation for test equipment and calibration
research and development test facility.
FY 2011 Plans:
Research and develop calibration standards for optical, radiation and liquid/gas flow calibration test requirements.
FY 2012 Plans:
Develop and test calibration standards for optical, radiation and liquid/gas flow calibration test requirements.
Title: Calibration Sets (CALSETS) Software Environment and Calibration

Articles:
Description: Develop and test an Army automated calibration environment and develop calibration procedures.  Test efforts in
support of DoD Information Assurance Certification and Accreditation Process (DIACAP).

FY 2010 Accomplishments:
Continue development and evaluation of test and calibration procedures.  Develop and test effort for DIACAP.
FY 2011 Plans:
Continue development and evaluation of test and calibration procedures.  Research and develop calibration software environment
issues.  Perform testing for DIACAP issues.
FY 2012 Plans:
Continue development and evaluation of test and calibration procedures.  Conduct development and testing for a calibration
software environment.  Perform testing efforts for DIACAP issues.

0.773
0

0.627
0

1.305

Title: Electrical Instruments
Articles:

Description: Research, develop and test electrical parameter calibration instrumentation to support areas such as deployable
recertification set, intrinsic electrical standards, electrical transport standards, etc.

FY 2010 Accomplishments:
Perform market research and evaluation of commercial equipment and develop performance specifications for acquisition.
Research and develop deployable recertification set capability and transport standards.  Procure instrumentation for test
equipment and calibration R&D test facility.
FY 2011 Plans:

1.066
0

0.900
0

0.971
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L65: Test Equipment Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Perform market research and evaluation of commercial equipment and develop performance specifications for acquisition.
Continue development of deployable recertification set capability.  Develop/test transport standards.
FY 2012 Plans:
Perform market research and evaluate commercial equipment and develop performance specifications for acquisition.  Continue
development of deployable recertification set capability.  Continue testing of transport standards.  Develop/test intrinsic electrical
standards.
Title: Test Equipment Modernization

Articles:
Description: Perform market research and evaluation of commercial equipment and develop performance specifications for
acquisition.

FY 2010 Accomplishments:
Perform market research and evaluation of commercial equipment and develop performance specifications for acquisition.
FY 2011 Plans:
Perform market research and evaluation of commercial equipment and develop performance specifications for acquisition.
FY 2012 Plans:
Perform market research and evaluation of commercial equipment and develop performance specifications for acquisition.

0.180
0

0.320
0

0.320

Accomplishments/Planned Programs Subtotals 3.422 3.432 3.496

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• N10000: Calibration Sets
Equipment

16.792 38.778 13.618 13.618 0.000 74.998

• N11000: Test Equipment
Modernization

15.478 19.166 30.451 30.451 5.723 24.466 25.927 Continuing Continuing

D. Acquisition Strategy
Projects are focused on use of commercial and nondevelopmental item technologies.  When programmatic and engineering expertise and capability are available
within the Department of Defense, services required for the individual development projects are acquired from the government source; otherwise, commercial services
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L65: Test Equipment Development

contracts are used to provide these capabilities.  Equipment required for development projects is obtained from the commercial supplier.  Candidate commercial
equipment and nondevelopmental items are identified and evaluated through market research and government testing and evaluation.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L65: Test Equipment Development

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

In-house Engineering SS/LH Civ Labor:various 1.714 0.330 0.600 -   0.600 Continuing Continuing Continuing
Subtotal 1.714 0.330 0.600 -   0.600

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AN/GSM-421(V2) C/FFP Various:TBD 1.613 0.250 -   -   -   Continuing Continuing 0.000
CALSETS Software
Environment and Calibration C/FFP Various:TBD 2.100 0.820 1.015 -   1.015 Continuing Continuing Continuing

Physical Instruments C/FFP Various:TBD 5.000 0.372 0.430 -   0.430 Continuing Continuing Continuing
Electrical Instruments C/FFP Various:TBD 6.200 0.700 0.851 -   0.851 Continuing Continuing 0.000
Test Equipment Modernization Various Various:Various -   0.110 0.120 -   0.120 Continuing Continuing 0.000

Subtotal 14.913 2.252 2.416 -   2.416

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contract Engineering Various Various:various 1.587 0.250 -   -   -   Continuing Continuing 0.000
Subtotal 1.587 0.250 -   -   -   0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AN/GSM-421(V2) Various Various:Various 0.150 0.200 -   -   -   Continuing Continuing 0.000
Physical Instruments Various Various:Various 0.900 0.100 0.100 -   0.100 Continuing Continuing 0.000

Various Various:Various -   0.100 0.150 -   0.150 Continuing Continuing 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604746A: Automatic Test Equipment
Development

PROJECT
L65: Test Equipment Development

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CALSETS Software
Environment and Calibration
Electrical Instruments Various Various:Various 1.013 0.100 0.130 -   0.130 Continuing Continuing 0.000
Test Equipment Modernization C/FFP Various:TBD -   0.100 0.100 -   0.100 Continuing Continuing 0.000

Subtotal 2.063 0.600 0.480 -   0.480 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 20.277 3.432 3.496 -   3.496

Remarks
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             0604746A
             Automatic Test Equipment Development
             104
             2012
             PB
             2011-02
             Army
             2040
             Research, Development, Test & Evaluation, Army
             5
             System Development & Demonstration (SDD)
             
                 11.737
                 14.041
                 14.375
                 14.375
                 0.000
                 10.705
                 11.938
                 12.060
                 12.252
                 Continuing
                 Continuing
            
             This program element (PE) provides for development and testing of general-purpose test equipment and of state-of-the-art diagnostics and prognostics technology, software and systems to support the increasingly complex electronic components of the Army's new and upgraded weapon systems.  It focuses on implementation of commercial test and diagnostic technologies across multiple weapon platforms to minimize the cost of troubleshooting and maintenance of Army equipment in the field.  

Modular, reconfigurable automatic and semi-automatic systems are being developed under this program to satisfy weapon system test and diagnostics requirements.  The Next Generation Automatic Test System (NGATS) currently under development will provide state-of-the-art test and diagnostic capabilities to support current and future weapon systems.  It is the platform for transitioning Agile Rapid Global Combat Support System (ARGCS) technologies into the Army weapon system support structure, and it will replace several aging automatic test systems (ATS) which are becoming prohibitively expensive to operate and maintain.  

This PE also provides for continued development and improvement of general-purpose test equipment and calibration standards with emphasis on the incorporation of digital electronics and tailoring of configurations to improve deployability, mobility and survivability of the support equipment.  Artificial intelligence and anticipatory maintenance applications are being developed to support the integration of self-diagnostic capabilities in Army weapons and support systems.  The goal of these efforts is to reduce logistics burdens and improve readiness by minimizing the need for external testers and improving the troubleshooting abilities of soldiers in the field.

FY12 Base funding for this program continues development in accordance with Department of Defense and Army policies of the Army standard Next Generation Automatic Test System which will improve deployability and mobility of test and diagnostic equipment and replace aging and obsolete automated equipment currently supporting a number of the Army's vital warfighting systems.  It will also develop or significantly modify test equipment to satisfy modular force and homeland security support requirements that cannot be accommodated with test equipment currently available in the commercial marketplace.
             
                 
                     15.240
                     14.041
                     14.425
                     14.425
                     0.000
                
                 
                     11.737
                     14.041
                     14.375
                     14.375
                     0.000
                
                 
                     -3.503
                     0.000
                     -0.050
                     -0.050
                     0.000
                
                 
                     
                         -3.006
                    
                     
                         -0.497
                    
                     
                         
                             Adjustments to Budget Years
                             
                                 -0.050
                                 -0.050
                                 0
                            
                        
                    
                
            
             
                 
                     L59
                     DIAGNOST/EXPERT SYS DE
                     
                         8.315
                         10.609
                         10.879
                         10.879
                         0.000
                         8.155
                         8.311
                         8.420
                         8.568
                         Continuing
                         Continuing
                    
                     
                         This project funds development of and system enhancements for the Next Generation Automatic Test System (NGATS).  The NGATS is a general-purpose automatic test system (ATS) that will provide test and diagnostic capabilities required to support current and future weapons and combat support systems and will facilitate retirement of aging and obsolete test equipment that is imposing increasing logistics and operations and support cost burdens.  It is the platform for transitioning Agile Rapid Global Combat Support System (ARGCS) technologies into the Army weapon system support structure.  The ARGCS initiative was sponsored by the Department of Defense, and all Services are expected to transition demonstrated technologies into their ATS programs.  This project also provides for continuing efforts to upgrade and improve general-purpose automatic test equipment to satisfy test and diagnostic requirements of the Army's new and upgraded weapon systems; development and adaptation of automatic test equipment required to overcome existing deficiencies and voids in organic test and diagnostic capabilities; development and testing of common procedures utilizing existing test program sets and software applications; and market surveys of commercially available test equipment, methods and procedures to determine applicability to Army requirements.  The test and diagnostic systems and procedures developed under this project are essential for ensuring the operational readiness, accuracy and effectiveness of the Army's warfighting systems.
                         
                             
                                 NGATS Increment 1
                                 Complete and test NGATS Increment 1 design improvements resulting from operational test
                                 
                                     
                                         1.874
                                         0
                                         Completion of NGATS Increment 1 design improvements and testing
                                    
                                
                            
                             
                                 Abrams/Bradley Test Program Set (TPS) Rehost
                                 Rehost, test and evaluate initial complement of Abrams/Bradley TPSs for NGATS first unit equipped
                                 
                                     
                                         3.841
                                         0
                                         Rehost, test and evaluation of TPSs
                                    
                                
                                 
                                     
                                         4.309
                                         0
                                         Continue rehost, test and evaluation of TPSs
                                    
                                
                            
                             
                                 NGATS Logistics Support Products
                                 Develop NGATS initial logistics support products (including provisioning, technical manuals and calibration)
                                 
                                     
                                         2.000
                                         0
                                         Development of initial logistics support products
                                    
                                
                                 
                                     
                                         0.750
                                         0
                                         Continue development of initial logistics support products
                                    
                                     
                                         0.500
                                    
                                     
                                         0.500
                                         Complete development of initial logistics support products
                                    
                                
                            
                             
                                 Developmental and Operational Follow-on Testing
                                 Complete Increment 1 developmental and operational follow-on testing activities
                                 
                                     
                                         0.200
                                         0
                                         Developmental and operational testing
                                    
                                
                                 
                                     
                                         1.500
                                         0
                                         Continue developmental and operational testing
                                    
                                     
                                         0.500
                                    
                                     
                                         0.500
                                         Complete developmental and operational testing
                                    
                                
                            
                             
                                 NGATS Increment 2
                                 Develop and test hardware and software for NGATS Increment 2 system
                                 
                                     
                                         0.200
                                         0
                                         Continue development and testing of Increment 2 hardware and software
                                    
                                
                                 
                                     
                                         0.750
                                         0
                                         Continue development and testing of Increment 2 hardware and software
                                    
                                     
                                         2.000
                                    
                                     
                                         2.000
                                         Continue development and testing of Increment 2 hardware and software; initiate development and testing of hardware and software for support of Increment 2 systems (Avenger, Multiple Launch Rocket System, Tube-launched Optically-tracked Wire-guided (TOW) Missile System, Paladin, and Common Remotely Operated Weapons Station (CROWS) II)
                                    
                                
                            
                             
                                 NGATS Electro-Optics Subsystem
                                 Develop and test hardware and software for NGATS electro-optics (EO) subsystem (to include the capability to support new ground and aerial sensors for unmanned air and ground vehicles)
                                 
                                     
                                         0.200
                                         0
                                         Continue development and testing of hardware and software for NGATS EO subsystem
                                    
                                
                                 
                                     
                                         1.500
                                         0
                                         Continue development and testing of hardware and software for NGATS EO subsystem
                                    
                                     
                                         2.962
                                    
                                     
                                         2.962
                                         Continue development and testing of hardware and software for NGATS EO subsystem; initiate development and testing of hardware and software for support of Increment 3 systems (Apache, Kiowa Warrior, CROWS II, and Stryker Remote Weapons Station)
                                    
                                
                            
                             
                                 General-Purpose Shop Replaceable Unit Diagnostic Capability
                                 Develop expanded general-purpose shop replaceable unit diagnostic capability
                                 
                                     
                                         0.500
                                         0
                                         Initiate development of expanded general-purpose shop replaceable unit diagnostic capability
                                    
                                     
                                         0.500
                                    
                                     
                                         0.500
                                         Continue development of expanded general-purpose shop replaceable unit diagnostic capability
                                    
                                
                            
                             
                                 Abrams/Bradley Test Program Set (TPS) Redesign
                                 Redesign, test and evaluate Abrams/Bradley TPSs
                                 
                                     
                                         1.000
                                         0
                                         Initiate redesign, test and evaluation of TPSs
                                    
                                     
                                         1.000
                                    
                                     
                                         1.000
                                         Continue redesign, test and evaluation of TPSs
                                    
                                
                            
                             
                                 Additional Software Capabilities
                                 Develop software capabilities to incorporate common logistics operating environment (CLOE)/netcentric and embedded diagnostics data collection and analysis for closed loop diagnostic maintenance in support of condition-based maintenance
                                 
                                     
                                         0.300
                                         0
                                         Initiate development of expanded software capabilities
                                    
                                     
                                         0.800
                                    
                                     
                                         0.800
                                         Continue development of expanded software capabilities
                                    
                                
                            
                             
                                 Smart TPSs
                                 Develop enhanced smart TPS hardware and software
                                 
                                     
                                         0.600
                                    
                                     
                                         0.600
                                         Initiate development of enhanced smart TPSs
                                    
                                
                            
                             
                                 Power and Weight Enhancements
                                 Develop power and weight enhancements for NGATS
                                 
                                     
                                         0.517
                                    
                                     
                                         0.517
                                         Initiate development of power and weight enhancements
                                    
                                
                            
                             
                                 Abrams/Bradley EO TPS Development
                                 Develop Abrams/Bradley TPSs for use with NGATS EO asset
                                 
                                     
                                         1.500
                                    
                                     
                                         1.500
                                         Initiate development of TPSs
                                    
                                
                            
                        
                         
                             
                                 .
                                 OPA3, SSN MB4000, Integrated Family of Test Equipment (IFTE)
                                 
                                     100.032
                                     105.094
                                     49.437
                                     49.437
                                     86.744
                                     53.395
                                     52.126
                                     Continuing
                                     Continuing
                                
                            
                        
                         This developmental project consists of cooperative in-house and competitive and sole-source contractual actions.  When the necessary expertise and capability are available within the Department of Defense, services required for the individual development projects are ordered from the government source; otherwise, commercial contracts are used.  Equipment required for developmental projects is obtained by contract from the commercial supplier.  Developmental efforts for the Next Generation Automatic Test System (NGATS) are being completed under a sole-source contract awarded to the prime contractor for the Integrated Family of Test Equipment off-platform testers.  NGATS will follow an evolutionary acquisition strategy using spiral development.  The NGATS Increment 1 will replace the Direct Support Electrical Systems Test Set (DSESTS).  Increment 2 and the electro-optics subsystem will replace the Base Shop Test Facility (BSTF) (V)3 and BSTF (V)5 systems.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Prototype Development
                                         Various
                                         Northrop Grumman,
                                         Rolling Meadows, IL
                                         
                                             13.472
                                             
                                                 2.017
                                            
                                             
                                                 2.017
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Hardware/Support Items Development
                                         Various
                                         Various,
                                         Various
                                         
                                             50.605
                                             
                                                 2.250
                                            
                                             
                                                 2.262
                                            
                                             
                                                 2.262
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Development/ Verification/Validation
                                         Various
                                         Various,
                                         Various
                                         
                                             13.686
                                             
                                                 6.110
                                            
                                             
                                                 5.100
                                            
                                             
                                                 5.100
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Project Management/ Technical Support
                                         Various
                                         Various,
                                         Various
                                         
                                             44.591
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Other Direct
                                         Various
                                         Various,
                                         Various
                                         
                                             1.890
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Test Program Set (TPS) test and evalutation is included in the product development cost.
                                 
                                     
                                         Operational Testing
                                         Various
                                         Various,
                                         Various
                                         
                                             2.814
                                             
                                                 1.000
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Testing
                                         Various
                                         Various,
                                         Various
                                         
                                             0.597
                                             
                                                 0.249
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Full Rate Production Decision Review
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Full Materiel Release
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 First Unit Equipped
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 NGATS Testing (Increment 1)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 NGATS Testing (Increment 2)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 NGATS SDD (EO Subsystem)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 NGATS Testing (EO Subsystem)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 NGATS P3I - Netcentric
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 New Systems Test Capability
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     L65
                     Test Equipment Development
                     
                         3.422
                         3.432
                         3.496
                         3.496
                         0.000
                         2.550
                         3.627
                         3.640
                         3.684
                         Continuing
                         Continuing
                    
                     
                         This project supports development and demonstration of state-of-the-art calibration standards and techniques, and upgrades/improvements to existing Army calibration systems.  It provides for feasibility studies, market research, inventory analyses, bid sample testing, and prototyping to support calibration systems and general-purpose test and diagnostic equipment acquisitions.  Primary efforts under this project include testing of an up-armor ready AN/GSM-421(V2) tactical calibration capability, development of calibration software, development of a calibration capability for chemical and biological agent detection systems and night vision testers, improvement of test and measurement equipment performance envelopes via preplanned product improvements (P3I), and development/evaluation of advanced technology and higher reliability calibration systems and general-purpose test, measurement and diagnostic equipment (TMDE).  Preplanned product improvements are underway to current test and measurement systems to overcome deficiencies and voids in existing organic capabilities and to ensure the operational readiness, accuracy, effectiveness and safety of Army weapons and combat support systems.  These improvements will employ reconfigurable open electronics architecture and computer-based instrumentation wherever feasible and will be focused on reducing test equipment footprints to improve deployability and mobility in areas of operation.
                         
                             
                                 AN/GSM-421(V2)
                                 Develop and test a tactical, up-armor capable Army calibration system that provides a split-based calibration capability.
                                 
                                     
                                         0.783
                                         0
                                         Product development, developmental testing and environmental testing.
                                    
                                
                                 
                                     
                                         0.595
                                         0
                                         Complete developmental testing and environmental testing.  Inititate and complete user testing.
                                    
                                
                            
                             
                                 Physical instruments
                                 Research, develop and test for physical parameter calibration instrumentation to support areas such as chemical/biological agent detection systems, night vision testers, hydraulic and pneumatic pressure systems, temperature, etc.
                                 
                                     
                                         0.620
                                         0
                                         Test and evaluate infrared and liquid flow calibration systems.  Procure instrumentation for test equipment and calibration research and development test facility.
                                    
                                
                                 
                                     
                                         0.990
                                         0
                                         Research and develop calibration standards for optical, radiation and liquid/gas flow calibration test requirements.
                                    
                                     
                                         0.900
                                    
                                     
                                         0.900
                                         Develop and test calibration standards for optical, radiation and liquid/gas flow calibration test requirements.
                                    
                                
                            
                             
                                 Calibration Sets (CALSETS) Software Environment and Calibration
                                 Develop and test an Army automated calibration environment and develop calibration procedures.  Test efforts in support of DoD Information Assurance Certification and Accreditation Process (DIACAP).
                                 
                                     
                                         0.773
                                         0
                                         Continue development and evaluation of test and calibration procedures.  Develop and test effort for DIACAP.
                                    
                                
                                 
                                     
                                         0.627
                                         0
                                         Continue development and evaluation of test and calibration procedures.  Research and develop calibration software environment issues.  Perform testing for DIACAP issues.
                                    
                                     
                                         1.305
                                    
                                     
                                         1.305
                                         Continue development and evaluation of test and calibration procedures.  Conduct development and testing for a calibration software environment.  Perform testing efforts for DIACAP issues.
                                    
                                
                            
                             
                                 Electrical Instruments
                                 Research, develop and test electrical parameter calibration instrumentation to support areas such as deployable recertification set, intrinsic electrical standards, electrical transport standards, etc.
                                 
                                     
                                         1.066
                                         0
                                         Perform market research and evaluation of commercial equipment and develop performance specifications for acquisition.  Research and develop deployable recertification set capability and transport standards.  Procure instrumentation for test equipment and calibration R&D test facility.
                                    
                                
                                 
                                     
                                         0.900
                                         0
                                         Perform market research and evaluation of commercial equipment and develop performance specifications for acquisition.  Continue development of deployable recertification set capability.  Develop/test transport standards.
                                    
                                     
                                         0.971
                                    
                                     
                                         0.971
                                         Perform market research and evaluate commercial equipment and develop performance specifications for acquisition.  Continue development of deployable recertification set capability.  Continue testing of transport standards.  Develop/test intrinsic electrical standards.
                                    
                                
                            
                             
                                 Test Equipment Modernization
                                 Perform market research and evaluation of commercial equipment and develop performance specifications for acquisition.
                                 
                                     
                                         0.180
                                         0
                                         Perform market research and evaluation of commercial equipment and develop performance specifications for acquisition.
                                    
                                
                                 
                                     
                                         0.320
                                         0
                                         Perform market research and evaluation of commercial equipment and develop performance specifications for acquisition.
                                    
                                     
                                         0.320
                                    
                                     
                                         0.320
                                         Perform market research and evaluation of commercial equipment and develop performance specifications for acquisition.
                                    
                                
                            
                        
                         
                             
                                 N10000
                                 Calibration Sets Equipment
                                 
                                     16.792
                                     38.778
                                     13.618
                                     13.618
                                     0
                                     74.998
                                
                            
                             
                                 N11000
                                 Test Equipment Modernization
                                 
                                     15.478
                                     19.166
                                     30.451
                                     30.451
                                     5.723
                                     24.466
                                     25.927
                                     Continuing
                                     Continuing
                                
                            
                        
                         Projects are focused on use of commercial and nondevelopmental item technologies.  When programmatic and engineering expertise and capability are available within the Department of Defense, services required for the individual development projects are acquired from the government source; otherwise, commercial services contracts are used to provide these capabilities.  Equipment required for development projects is obtained from the commercial supplier.  Candidate commercial equipment and nondevelopmental items are identified and evaluated through market research and government testing and evaluation.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         In-house Engineering
                                         SS
                                         LH
                                         Civ Labor
                                         various
                                         
                                             1.714
                                             
                                                 0.330
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         AN/GSM-421(V2)
                                         C
                                         FFP
                                         Various
                                         TBD
                                         
                                             1.613
                                             
                                                 0.250
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         CALSETS Software Environment and Calibration
                                         C
                                         FFP
                                         Various
                                         TBD
                                         
                                             2.100
                                             
                                                 0.820
                                            
                                             
                                                 1.015
                                            
                                             
                                                 1.015
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Physical Instruments
                                         C
                                         FFP
                                         Various
                                         TBD
                                         
                                             5.000
                                             
                                                 0.372
                                            
                                             
                                                 0.430
                                            
                                             
                                                 0.430
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Electrical Instruments
                                         C
                                         FFP
                                         Various
                                         TBD
                                         
                                             6.200
                                             
                                                 0.700
                                            
                                             
                                                 0.851
                                            
                                             
                                                 0.851
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         Test Equipment Modernization
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.110
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Contract Engineering
                                         Various
                                         Various
                                         various
                                         
                                             1.587
                                             
                                                 0.250
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         AN/GSM-421(V2)
                                         Various
                                         Various
                                         Various
                                         
                                             0.150
                                             
                                                 0.200
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         Physical Instruments
                                         Various
                                         Various
                                         Various
                                         
                                             0.900
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         CALSETS Software Environment and Calibration
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.100
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         Electrical Instruments
                                         Various
                                         Various
                                         Various
                                         
                                             1.013
                                             
                                                 0.100
                                            
                                             
                                                 0.130
                                            
                                             
                                                 0.130
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         Test Equipment Modernization
                                         C
                                         FFP
                                         Various
                                         TBD
                                         
                                             0.000
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                
                            
                        
                    
                
            
        
    





